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1.0 INTRODUCTION excavating two areas at the site. One area beneath

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island Naval
Shipyard (MINS) in Vallejo, California. This MPR
does not discuss cleanup work by the City of Vallejo
(City) or its developer, Lennar Mare Island (LMI),
through the Navy’s Environmental Services
Cooperative Agreement (ESCA). The work completed
by the City through LMI this month is reported
separately. This MPR discusses progress made during
the reporting period from September 30, 2016 through
October 27,2016. The information provided in this
report includes updates to fieldwork and removal
actions, document submittals, the progress of
regulatory reviews, issues associated with Navy
environmental programs, and Base Realignment and
Closure (BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS
During the month of October 2016, the Navy
performed fieldwork at the Production Manufacturing

Area (PMA) and Installation Restoration Site 17
(IR17) and Building 503 Area.

Production Manufacturing Area

The Navy continued with installation of temporary
groundwater wells and collecting groundwater samples
at the PMA. Groundwater sample collection will be
complete by the end of October.

IR17 and Building 503 Area

The Navy initiated remedial action at the IR17 and
Building 503 Area on October 17. The Navy is

Building 503 contains soil contaminated with lead.
The other area at the southeast corner of Azuar Drive
and J Street contains chlorinated volatile organic
compounds in soil gas. The contamination originated
from the manufacture of paints and varnishes at the site
during the 1940s and 1950s. Excavated soil will be
transported off-site for disposal at an approved landfill
and excavations will be backfilled with soil that has
been approved for use as fill. The excavation and
backfill activity is anticipated to continue through
December 2016. The work areas will be enclosed by
fence and there will be a road closure at J Street and an
intermittent lane closure on Azuar Drive. Road and
lane closure information was provided to the public
and nearby businesses in fact sheets that were
distributed in early October.

Concrete removal at IR17 and Building 503 Area prior to excavation

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:
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* Final Remedial Design/Remedial Action Work
Plan for the IR17 and Building 503 Area

» Draft Work Plan, Additional Debris Pile
Investigation at Solid Waste Management Unit
78/Building 505 Site

* Draft Polychlorinated Biphenyls Site Closure
Report for Building A71

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

* Comments received from the Department of
Toxic Substances Control (DTSC) and San
Francisco Bay Regional Water Quality Control
Board (Regional Water Board) on the Draft
Environmental Protection Plan, Remedial
Investigation at UXO 3 - Dredge Pond 3E and
Northern Marine Corps Firing Range

* Comments received from the DTSC and Regional
Water Board on the Draft Site Management Plan
Attachment C to the Federal Facility Site
Remediation Agreement (FFSRA) for Fiscal Year
2017

* Concurrence received from the DTSC and
Regional Water Board on the Draft Work Plan,
Additional Debris Pile Investigation at Solid
Waste Management Unit 78/Building 505 Site

* Concurrence received from the DTSC on the
Final Non-Time Critical Removal Action
Summary Report, Navy-Retained Condition at
Building 742, Former Degreasing Plant
Investigation Area C2

* Concurrence received from the DTSC and
Regional Water Board on the Final Remedial
Design/Remedial Action Work Plan for the IR17
and Building 503 Area

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table

include only documents that address sites where the
Navy remains responsible for the cleanup work.

Number of Documents Submitted by

the Navy 24
Number of DTSC Comments

Received by the Navy 21
Number of Regional Water Board ”
Comments Received by the Navy

Number of EPA Comments )
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, Regional Water Board, and U.S.
Environmental Protection Agency (EPA) to discuss
the progress of environmental cleanup at MINS.
The next BCT meeting will be held on Friday,
December 2, 2016 (9:00am) at the DTSC’s
Berkeley office.

RAB TOUR

The Navy invites interested members of the public
to attend a tour of environmental cleanup sites at
the MINS with members of the RAB made up of
representatives from the local community, Navy,
and regulatory agencies.

Date: Thursday, December 1, 2016*

Time: 1 p.m. to 3 p.m.

Meeting location: Parking lot at 535 Walnut Ave.
Vallejo, California

* No RAB Meeting will be held on the evening of
Thursday, December 1st.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* January 26, 2017
e March 30, 2017
* May 25, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592
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